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1. Introduction
1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA  Response Type: Emergency
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL  Operable Unit:

Mobilization Date:  5/17/2012 Start Date: 5/17/2012
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response to an abandoned metal plating/polishing shop that was partially destroyed
in a fire on May 16, 2012.

1.1.2 Site Description
Large abandoned brick building with unobstructed access due to a partially demolished building.

1.1.2.1 Location
The building is located at 1642 Oakwood (corner of Oakwood and Clinton) in Toledo, Lucas
County, OH 43607.

1.1.2.2 Description of Threat
Unobstructed access to totes and tanks of chemicals and fire damaged totes leaking chemicals to
the loading dock.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
No Access to the property. Site Assessment will be completed upon signature of access.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

2.1.2 Response Actions to Date
The EPA Emergency and Rapid Removal Service (ERRS) contractor was mobilized to the site to
install a fence to limit access to the property.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The enforcement team will work to identify the owner and/or operator of the site. Access will then
be achieved for a Site Assessment.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal




2.2 Planning Section

2.2.1 Anticipated Activities

- Install fence to limit access to the site

- Perform assessment on the totes and tanks
- Perform disposal of abandoned chemicals

2.2.1.1 Planned Response Activities
- Secure site _
- Remove chemicals

2.2.1.2 Next Steps
- Obtain site access

2.2.2 Issues
The current property owners are deceased and the property is in foreclosure. The EPA
enforcement team will need to work to obtain written access to conduct the Site Assessment.

2.3 Logistics Section
N/A

2.4 Finance Section

2.4.1 Narrative
N/A

2.5 Other Command Staff

2.5.1 Safety Officer
N/A

2.5.2 Liaison Officer
N/A

2.5.3 Information Officer
N/A

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
City of Toledo-Environmental Services

4. Personnel On Site
EPA-1

5. Definition of Terms
" N/A




6. Additional sources of information

6.1 Internet location of additional information/report
N/A ‘

6.2 Reporting Schedule
N/A '

7. Situational Reference Materials
N/A '




